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Hovember 16, 1989
mid Engineering
740 !Vf|<iin«lli Drive

. - ; : Suit* 124
; WpMmont. 1L 60559

; , , (312)Aft?.nOO
Mr, Paul;Fltzpatrick -
Attorney ' ' .
Pepe € Hazard * .-. • . .
One Corporate Center :
Hartford, fcT 06103-3220

SUBJECT* Project Status Report for the Ketcoa-Pesses Facility Site
in Pulaski, Pennsylvania

Dear Mr. Fltzpatricki
Thii letter i> being forwarded to you as a brief summary report of
the work conducted at the Ketcoa-Fesses Facility cite in Fulaski,
Pennsylvania, during the period of October 17 through 28, 1989.
Mr. John schiffgens of ENSR constructors initially reported to the
site on October 17, 1989, to handle the mobilization of eupport
equipment and materials necessary to complete the upcoming work*
Kessrs. Larry Sturgell end John Englick of CNSR reported to the
site on October 19, 1989, and began work tasks in preparation for
full crew nobilicatlon. The balance of the site work crew, along
with the fcealth physicist from Eberline, reported on Monday,
October 23f 1989*
To maximize efficiency and utilization of the work crew, floor
construction in preparation for barrel relocation occurred on
October 19' through October 21, 1989* This activity continued as
needed until October 25, 1989, when it was determined that
sufficient floor area existed to emplace the drums. Utilizing two
complete crews vith fork lifts, drum movement began on Konday the
23rd, 1989, and has been completed. Drums of varying size,
including bulk material containers, were relocated to both the far
vest bay of the mill building as well as the far east bay.
The geotextile fabric for pile stabilization arrived on Wednesday,
October 23, 1989, and was promptly placed end secured. Silt
fencing locations were reviewed vith the regulators on Tuesday, and
the fences: were then put in place.
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Regulatory interface at the site was limited to representatives of
Region III SPA and the Pennsylvania Department of Environmental
Resources, Bureau of Radiation Protection. Mr* Peter Kho arrived
on-site Monday morning for site operations observation, and
departed Wednesday morning* The state was represented by Messrs.
James Yusko, Dennis Angelo, and Roy woods* On Thursday the 26th,
Mr. Woods returned for minor clarification of site issues and to
cheoX on the progress to date.
Demobilization, of equipment started on Friday the 25th and was
completed on Saturday, October 28, 1989* All ENSR personnel
departed from the site on Saturday.
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